

## 工事名：弘前市吉野町緑地周辺整備等PFI事業の建設工事 全 体 工 程 表

工事期間：2018年5月1日～2020年2月29日

The Gantt chart illustrates the timeline for the brick warehouse reinforcement work (レンガ倉庫補強工事) and its impact on the吉野町緑地公園 (Yoshinogi Town Green Park).

**Timeline:**

- 2018年 (2018 Year):** April to December.
- 2019年 (2019 Year):** January to December.
- 2020年 (2020 Year):** January to April.

**Key Events:**

- 2月末 竣工予定 (Completion by end of February)**: Red vertical line at the end of the pink bar.
- 4月11日 開館 (Opening on April 11)**: Red vertical line at the end of the green bar.

**Brick Warehouse Reinforcement Work (レンガ倉庫補強工事):**

- 準備 (Preparation):** Blue arrow from April to the start of the main work.
- ①工区躯体補強工事 (Main Structure Reinforcement Work):** Blue arrow from the end of preparation to the end of February.
- ②工区躯体補強工事 (Main Structure Reinforcement Work):** Red arrow from the end of February to the end of May.
- 外装・内装仕上げ工事 (Exterior and Interior Finishing Work):** Orange arrow from June to the end of August.
- C棟新築工事 (C Building New Construction):** White arrow starting in September and continuing through April 2020.

**吉野町緑地公園 (Yoshinogi Town Green Park):**

- 使用可能期間 (Usage Period):** Green arrow from April to June.
- 公園内整備工事 (Park Internal Renovation Work):** Green arrow starting in September and continuing through April 2020.

**Building Layout:**

- C棟 (C Building):** Located on the far left, shown as a white rectangle.
- A棟 (A Building):** Located in the center, stacked vertically in four layers.
- B棟 (B Building):** Located in the center, stacked vertically in three layers.
- ①工区 (Area 1):** The first two layers of A棟 and all of B棟.
- ②工区 (Area 2):** The last two layers of A棟 and the top layer of B棟.